
  
 

DAILY REPORT 

 

PAGE  1 OF 6

 

 

PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Thursday, May 26, 2011  REPORT NO. 113 

WEATHER  Sunny, light‐to‐moderate wind from northeast  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
6 – Envirocon 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based work equipment 
idle on this date) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator (idle) 
Cat 930 Loader (idle) 
Morooka Dump Truck (idle) 
Skid‐steers (2) (idle) 
Rubber tired forklift 
Kobelco SK210 Excavator 
Kubota Mini‐Excavator 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA and Envirocon crews on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Blane Carlisle (USA Health & Safety Officer).  

Main topic:  good site housekeeping. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Begin installation of the geomembrane (LLPDE liner) in the Western Cell 
 
07:15  USA and Envirocon crews mobilized to the TxDOT ROW/SJRWP area. 
 
09:10   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Placing sand bags on the leading (north) end of the single panel of LLDPE liner that has already been 
placed this morning 

 Picking up stones and other loose debris from atop the 12‐oz geotextile liner in the Western Cell 
 
09:20  Ron Griffith (USA) stated that installation of the LLDPE liner has been postponed due to a moderate north 

wind at the site.  The north wind creates a safety risk because it can blow under the leading edge of the 
LLDPE liner and pick it up, creating the potential for injury to site workers or blowing the panel toward the I‐
10 Bridge.  LLDPE installation will resume if the wind lessens or tomorrow morning when SE wind is forecast. 
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09:50  R. Brown mobilized to the Admin area. 
 
10:40  USA reported that wind velocity at the site has lessened and LLDPE installation has resumed.   R. Brown 

mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Installation of the LLDPE liner; rolling out a new panel and welding the seam between two panels 
already placed.  The general procedure for deploying the LLDPE liner was as follows: 

- Kobelco SK210 excavator equipped with a spreader bar positions a roll of LLDPE liner along the 
top of the central berm 

- A 4‐wheel ATV and several laborers unroll the LLDPE panel across the Western Cell in an east‐
to‐west direction 

- Several laborers overlap the newly‐paced panel with the adjacent panel  
- Two laborers clean the two panels at the overlap area and weld the overlapped panels 

together with a double seam 
- One crew member testing the welding seams by measuring whether the double seam will 

maintain air pressure when filled to 30 psi using an air compressor 
 
11:40  R. Brown mobilized to the Admin area. 
 
12:30   R. Brown and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Installation of the LLDPE liner using the procedures described above 

 Testing seams on previously‐installed panels of the liner 
 
13:50  R. Brown and V. Leos mobilized to the Admin area. 
 
16:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health 

& safety, schedule, progress, and projected work.  V. Leos was in attendance on behalf of USEPA. 
 
16:50  R. Brown met with Cesar Garcia (USA) to discuss USA’s preliminary observations of a hydrographic survey 

completed on May 24 and 25, 2011. 
 
17:20  USA crew arriving at the Admin area; R. Brown departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Began installation of the geomembrane (LLDPE liner) in the Western Cell; deployed  53,500 square feet 
of the liner in the Western Cell on this date 
 
Note: USA reported that operations were delayed for three hours on this date due to the safety risk 
posed by a north wind; liner deployment resumed after the wind velocity lessened 

 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Randy Brown 
USA Environment – Cesar Garcia, Ron Griffith, Blane Carlisle, and 7 crew 
Envirocon – 6 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/26 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/26 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  44,735 (72%) 
 

PHONE LOG:  
 
16:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health 

& safety, schedule, progress, and projected work.  V. Leos was in attendance on behalf of USEPA. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

6 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   10.5  DATE   5/26/11 

(Signature on Hardcopy) 
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Photo 1 – Deploying LLDPE liner in the Western Cell. 
 

 
Photo 2 – Deploying LLDPE liner in the Western Cell. 
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Photo 3 – Welding a double seam into two overlapping panels of LLDPE.  
 

 
Photo 4 – Double seam used to weld together two overlapping panels of LLDPE. 
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Photo 5 – Pressure‐testing a double seam to verify the integrity of the seam. 
. 
 

 
Photo 6 – Deploying LLDPE liner in the Western Cell. 
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